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WORKSTREAM UPDATE SUMMARY – January 2017 

Community Care Access Centre (CCAC) 
A data analysis comparing LRCP and CCAC palliative care data has been completed and shared 
with the core team. The South West CCAC team has assessed their current capacity and 
estimated the total number of patients they would be able to absorb as part of this pilot. With 
their existing resources, they are able to support 10 patients per Care Coordinator each year 
(250 patients across the South West LHIN) to participate in the early identification and 
coordinated care plan approach. Information about the CCAC data analysis will be shared with 
leadership in February.  

London Regional Cancer Program (LRCP) 
The Goals of Care Planning and Documentation committee is moving forward and has finalized 
the Resuscitation Status care set. The launch date for this care set is March 15. Education to 
physicians about the process will be rolled out in February. A workplan for the serious illness 
conversation work has been developed and will be carried out in tandem with the INTEGRATE 
pilot project work. Serious illness training is one of the enablers noted in the process map, and 
has been endorsed by physicians, INTEGRATE project teams, and leadership as valuable training 
for initiating palliative care discussions. The process map was approved by leadership at the 
end of January.  

Aboriginal Care 
Mike Vreugdenhil will be stepping down from his position as Aboriginal Primary Care Lead at 
the South West Regional Cancer Program next month and will no longer be an active member 
of the INTEGRATE project team. Millie Litt, Manager, and Chantel Antone, Aboriginal Patient 
Navigator, at the South West Regional Cancer Program will carry on the work of this 
workstream.  

Primary Care  
Information has been requested and received from the North Simcoe Muskoka INTEGRATE pilot 
team, specifically related to Electronic Medical Records (EMR) and forms, to better inform 
upcoming conversations with EMR and quality data specialists at the Byron Family Medical 
Centre. These conversations will determine whether their current EMR will be a barrier to 
proceeding with the pilot.   
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Education 
Education curriculum and standards are being developed to support the INTEGRATE education 
enablers. A draft version of the curriculum will be shared at the core team meeting in February.  
Data 
A draft analysis plan for the pilot study has been completed. A meeting has been scheduled for 
early February to review the draft plan and to discuss data tracking and measurement for the 
primary care portion of the pilot. The plan will be revised based on this meeting and circulated 
for review ahead of the next Core Team meeting. 

Communication 
A webpage for the project has been created within the South West Hospice Palliative Care 
Network’s website. Visit the webpage for all project related updates: 
http://swpalliativecare.ca/52/Current_Projects_/ 
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